

ID	% Complete	Task Name	Duration	Start	Finish	Gantt Chart (Timeline from Sep '24 to Apr '25)																											
1	4%	CORE STRATEGY REVIEW	119 days	Wed 11/09/24	Thu 27/02/25	[Gantt bar for CORE STRATEGY REVIEW]																											
2	100%	Local Development scheme	2 days	Wed 11/09/24	Thu 12/09/24	[Gantt bar for Local Development scheme]																											
3	100%	Create timetable	1 day	Wed 11/09/24	Wed 11/09/24	[Gantt bar for Create timetable]																											
4	100%	Approval of timetable	1 day	Thu 12/09/24	Thu 12/09/24	[Gantt bar for Approval of timetable]																											
5	18%	Mapping of new allocation sites	35 days	Tue 17/09/24	Mon 04/11/24	[Gantt bar for Mapping of new allocation sites]																											
6	17%	Identify new sites	26 days	Tue 17/09/24	Tue 22/10/24	[Gantt bar for Identify new sites]																											
7	100%	Determine initial list of sites	1 day	Tue 17/09/24	Tue 17/09/24	[Gantt bar for Determine initial list of sites]																											
8	100%	Prepare Call for Sites	3 days	Wed 18/09/24	Fri 20/09/24	[Gantt bar for Prepare Call for Sites]																											
9	0%	Call for sites consultation period	20 days	Wed 25/09/24	Tue 22/10/24	[Gantt bar for Call for sites consultation period]																											
10	18%	Establish site boundaries	28 days	Wed 18/09/24	Mon 04/11/24	[Gantt bar for Establish site boundaries]																											
11	18%	Produce new maps	28 days	Wed 18/09/24	Mon 04/11/24	[Gantt bar for Produce new maps]																											
12	0%	MS: New sites identified	0 days	Mon 04/11/24	Mon 04/11/24	[Gantt bar for MS: New sites identified]																											
13	0%	New Transport Evidence	75 days	Thu 26/09/24	Mon 13/01/25	[Gantt bar for New Transport Evidence]																											
14	0%	Initial engagement with Transport Consultant - establish availability	3 days	Thu 26/09/24	Mon 30/09/24	[Gantt bar for Initial engagement with Transport Consultant - establish availability]																											
15	0%	Write brief for traffic modelling	4 days	Tue 01/10/24	Fri 04/10/24	[Gantt bar for Write brief for traffic modelling]																											
16	0%	Establish costs with Transport Consultant	2 days	Mon 07/10/24	Tue 08/10/24	[Gantt bar for Establish costs with Transport Consultant]																											
17	0%	Get procurement exemption	10 days	Wed 09/10/24	Tue 22/10/24	[Gantt bar for Get procurement exemption]																											
18	0%	Award contract to Transport Consultant	1 day	Wed 23/10/24	Wed 23/10/24	[Gantt bar for Award contract to Transport Consultant]																											
20	0%	Transport Consultant to run modelling and provide draft report	40 days	Thu 24/10/24	Wed 18/12/24	[Gantt bar for Transport Consultant to run modelling and provide draft report]																											
21	0%	Review draft report	5 days	Thu 19/12/24	Fri 27/12/24	[Gantt bar for Review draft report]																											
22	0%	Transport Consultant to provide final report	10 days	Mon 30/12/24	Mon 13/01/25	[Gantt bar for Transport Consultant to provide final report]																											
23	0%	MS: Traffic modelling complete	0 days	Mon 13/01/25	Mon 13/01/25	[Gantt bar for MS: Traffic modelling complete]																											
24	0%	Green Belt Review	39 days	Tue 01/10/24	Fri 22/11/24	[Gantt bar for Green Belt Review]																											
25	0%	Create draft methodology for Green Belt Review	5 days	Tue 01/10/24	Mon 07/10/24	[Gantt bar for Create draft methodology for Green Belt Review]																											
26	0%	Assess Green Belt	18 days	Tue 08/10/24	Thu 31/10/24	[Gantt bar for Assess Green Belt]																											
27	0%	Draft Green Belt Review maps	13 days	Wed 16/10/24	Fri 08/11/24	[Gantt bar for Draft Green Belt Review maps]																											
28	0%	Compile Green Belt document	10 days	Mon 11/11/24	Fri 22/11/24	[Gantt bar for Compile Green Belt document]																											
40	0%	Green Infrastructure (GI) Technical Paper	25 days	Mon 14/10/24	Fri 15/11/24	[Gantt bar for Green Infrastructure (GI) Technical Paper]																											
41	0%	Write GI Technical Paper	15 days	Mon 14/10/24	Fri 01/11/24	[Gantt bar for Write GI Technical Paper]																											
42	0%	Create GI Mapping	10 days	Mon 04/11/24	Fri 15/11/24	[Gantt bar for Create GI Mapping]																											
43	75%	Site Density Paper	4 days	Mon 23/09/24	Thu 26/09/24	[Gantt bar for Site Density Paper]																											
44	75%	Write Site Density Paper	4 days	Mon 23/09/24	Thu 26/09/24	[Gantt bar for Write Site Density Paper]																											
45	0%	Small Site Assessments	25 days	Tue 05/11/24	Mon 09/12/24	[Gantt bar for Small Site Assessments]																											
46	0%	Carry out site visits	5 days	Tue 05/11/24	Mon 11/11/24	[Gantt bar for Carry out site visits]																											
47	0%	Carry out site assessments (including maps)	20 days	Tue 12/11/24	Mon 09/12/24	[Gantt bar for Carry out site assessments (including maps)]																											
48	0%	Sustainability Appraisal (SA)	35 days	Tue 10/12/24	Thu 30/01/25	[Gantt bar for Sustainability Appraisal (SA)]																											
49	0%	Revise Part 3 of previous SA to include new sites	30 days	Tue 10/12/24	Thu 23/01/25	[Gantt bar for Revise Part 3 of previous SA to include new sites]																											
50	0%	Part 4 - cumulative and synergistic impacts	5 days	Fri 24/01/25	Thu 30/01/25	[Gantt bar for Part 4 - cumulative and synergistic impacts]																											
51	0%	Site Selection Paper	5 days	Fri 31/01/25	Thu 06/02/25	[Gantt bar for Site Selection Paper]																											
52	0%	Document rationale for site selection	5 days	Fri 31/01/25	Thu 06/02/25	[Gantt bar for Document rationale for site selection]																											
53	0%	Core Strategy Review - Policy wording	15 days	Fri 31/01/25	Thu 20/02/25	[Gantt bar for Core Strategy Review - Policy wording]																											
54	0%	Policy 1 - Spatial Strategy complete	5 days	Fri 31/01/25	Thu 06/02/25	[Gantt bar for Policy 1 - Spatial Strategy complete]																											
55	0%	Modify policies map	3 days	Fri 07/02/25	Tue 11/02/25	[Gantt bar for Modify policies map]																											
56	0%	Finalise agreed text for all modified policies	10 days	Fri 07/02/25	Thu 20/02/25	[Gantt bar for Finalise agreed text for all modified policies]																											
66	26%	Land Supply	59 days	Wed 11/09/24	Mon 02/12/24	[Gantt bar for Land Supply]																											
67	100%	Establish 5 yr housing supply	7 days	Wed 11/09/24	Thu 19/09/24	[Gantt bar for Establish 5 yr housing supply]																											
68	0%	Establish land supply for plan period	10 days	Tue 05/11/24	Mon 18/11/24	[Gantt bar for Establish land supply for plan period]																											
69	0%	Confirm land supply position against Grey Belt outcomes	5 days	Tue 19/11/24	Mon 25/11/24	[Gantt bar for Confirm land supply position against Grey Belt outcomes]																											
70	0%	Produce housing trajectory	5 days	Tue 26/11/24	Mon 02/12/24	[Gantt bar for Produce housing trajectory]																											
71	0%	Core Strategy Review - Duty to Cooperate (DtC)	86 days	Mon 14/10/24	Thu 13/02/25	[Gantt bar for Core Strategy Review - Duty to Cooperate (DtC)]																											
72	0%	Engage neighbouring authorities	76 days	Mon 14/10/24	Thu 30/01/25	[Gantt bar for Engage neighbouring authorities]																											
73	0%	Revised Statements of Common Ground ready	10 days	Fri 31/01/25	Thu 13/02/25	[Gantt bar for Revised Statements of Common Ground ready]																											
74	0%	Finalisation	5 days	Fri 21/02/25	Thu 27/02/25	[Gantt bar for Finalisation]																											
75	0%	Compile all docs ready for final check	2 days	Fri 21/02/25	Mon 24/02/25	[Gantt bar for Compile all docs ready for final check]																											
76	0%	Carry out final checks	3 days	Tue 25/02/25	Thu 27/02/25	[Gantt bar for Carry out final checks]																											
77	0%	MS: All docs submitted to Inspector	0 days	Thu 27/02/25	Thu 27/02/25	[Gantt bar for MS: All docs submitted to Inspector]																											

Erewash Borough Council
Core Strategy Review
Wed 25/09/24

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	